





GENERAL INFORMATION		PROJECT INFORMATION		SCHEDULE		BUDGET		RISK		COMMENTS	
ID	NAME	START DATE	END DATE	STATUS	PROGRESS (%)	EST. COST	ACT. COST	SEVERITY	IMPACT	MITIGATION	REMARKS
001	Project A	2023-01-01	2023-03-31	Completed	100	100000	100000	Low	Medium	None	Project completed successfully.
002	Project B	2023-04-01	2023-06-30	In Progress	75	200000	180000	Medium	High	Review scope	Scope creep identified.
003	Project C	2023-07-01	2023-09-30	On Hold	0	150000	0	High	Critical	Resource shortage	Project paused due to resource issues.
004	Project D	2023-10-01	2023-12-31	Planned	0	300000	0	Low	Medium	None	Project start date confirmed.
005	Project E	2024-01-01	2024-03-31	Planned	0	120000	0	Medium	Medium	None	Project start date confirmed.
006	Project F	2024-04-01	2024-06-30	Planned	0	180000	0	Low	Low	None	Project start date confirmed.
007	Project G	2024-07-01	2024-09-30	Planned	0	250000	0	Medium	Medium	None	Project start date confirmed.
008	Project H	2024-10-01	2024-12-31	Planned	0	350000	0	High	High	None	Project start date confirmed.
009	Project I	2025-01-01	2025-03-31	Planned	0	100000	0	Low	Low	None	Project start date confirmed.
010	Project J	2025-04-01	2025-06-30	Planned	0	150000	0	Medium	Medium	None	Project start date confirmed.

